



Town of Westwood

Traffic Calming Program Canton, Everett, Forbes

Public Information Meeting

October 14, 2014





Project Goals



1. Reduce Travel Speeds
2. Keep Cut-Through Traffic on the Highway



Plan Measures



- Realigned Intersections
- Dynamic Feedback Signs
- Speed Reduction Markings
- Slow Point Islands



3-2-1 Plan



LEGEND



REALIGNMENT



SLOW POINT ISLAND



SPEED REDUCTION MARKINGS



FEEDBACK SPEED SIGN



What's Happened?



June 30 th	Public Information Meeting
July 21 st	Board of Selectmen Approval
August (Early)	Bid Document Development
August 20 th	Bid Advertised
September 4 th	Bid Closed (No Bids)
September 24 th	Bid Re-advertised
October 9 th	Bid Closed (Daegle Electrical)



Next Steps



Tasks	2014			2015										
	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov
Field Trials														
Feedback														
Final Design														
Advertise / Award														
Construct														

If feedback and data supports permanent installation...



Field Trials



Activity

- Speed Reduction Markings
- Dynamic Feedback Signs
- First Slow Point
- Three Other Slow Points
- Realigned Intersections
 - Forbes at Cushing
 - Canton at Perry\Cushing
 - Canton at Hemlock

Duration

- 4 Weeks
- 2 Weeks
- 3 Weeks

2 Weeks*



Information & Feedback



- Town Website
- Westwood@beta-inc.com (Najib)
 - Survey
- November Public Meeting (if warranted)



Questions

BETA
ENGINEERING SUCCESS TOGETHER

