

Town of Westwood

FY25 DPW-24-B-022



Lorusso Corporation

320 South Street
Plainville, MA 02762
Tel: (508) 695-3252
Fax: (508) 699-2387

July 2024 Paving Schedule

ID	Task Name	Duration	Start	Finish	7, '24							Jul 14, '24							Jul 21, '24							Jul 28, '24						
					M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W				
1	Pavement Milling	4 days	Thu 7/11/24	Tue 7/16/24																												
2	Casting Adjustments	3 days	Mon 7/15/24	Wed 7/17/24																												
3	Asphalt Paving	4 days	Wed 7/17/24	Mon 7/22/24																												
4	Line Striping	2 days	Mon 7/29/24	Tue 7/30/24																												

Project: Westwood FY25 DPW-2
Date: Tue 7/2/24

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			